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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installation of gravity sewer and services on Middlesex Road to continue 

next week. 

 Installation of gravity sewer on Middlesex Road at Route 113 intersection 

at the Tyngsborough Bridge to continue next week. 

 

Environmental Monitoring 

 Steve Erickson, Environmental Monitor issued report stating that silt bags 

are installed in all catch basins and the site appears to be in very good 

condition. 

 

Progress Summaries 

 

 

 

 

 

 

 

 

Picture of the Week 

 The picture on the right shows Revoli Construction Co. paving  
 at the intersection of Middlesex Road (Route 3A) and Kendall Road 
  (Route 113). 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement On Hold   

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd On Hold   

Winslow Rd Complete   

Highlights 

 Construction to continue 
on Middlesex Road next 
week. 

 Construction on 
Middlesex Road to be 
near the Tyngsborough 
Bridge. 

 


